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New progress 
● Insulated metal wall panels and windows are being 

installed around the perimeter of the new commercial 
building to make it weather-tight. 

● Structural steel at the perimeter of the commercial 
building courtyard is installed. 

● Utility trenches, crash barriers, and bollards are being 
constructed at the commercial inspection lanes. 

● Rock blasting began at the rock outcrop to the south of 
the future wastewater treatment facility. 

● Structural steel and roof joists are installed at the 
non-intrusive inspection building.  Roof decking and 
insulation are being installed. 

● Masonry walls and structural steel for the roof of the 
hazmat building are complete. 

● Verizon switched over from the existing equipment 
feeding the site to the new head end equipment. 

● Stair tower C1 concrete is complete. 

 

 
An aerial view looking south at the commercial building construction. 
(Photo courtesy of Revette Studio) 

Look ahead 
● Plantings around the area of the 

water retention ponds at the south 
end of the site will commence. 

● Retaining wall construction between 
Road A and Interstate 81 
southbound is ongoing through 
early June.  

● Blasting for foundations at the future 
secondary inspection canopy will 
continue through the end of the 
month. 

● Utility borings under Interstate 81 
will begin this month. 

Project facts 
● Scope:​ Facility-wide modernization 

and expansion 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase One funding appropriated in 
fiscal year 2016 budget​. Phase Two 
funding appropriated in fiscal year 
2018 in the amount of approximately 
$133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture 

Advisories 
Access to Deringer Road is shifted to 
the south along the I-81 southbound 
on ramp. 
 
A stop sign was added at the 
intersection of the I-81 southbound 
on ramp and CR-191.  Please drive 
slowly in this area as construction 
activities are ongoing. 

 
A view looking southwest  at demolition of the 
rock outcrop adjacent to the future wastewater 
treatment facility. (Photo courtesy of Gilbane) 

Project estimated timeline 
● October 2019​ - Substantial completion 

of commercial building 
● November 2019 ​- Operations to begin 

in new commercial building and 
inspection lanes 

● January 2020​ - Substantial completion 
of Phase One 

● August 2022​ - Substantial completion 
of Phase Two 

● September 2022​ - Contract completion 

For more information 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 
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